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RBDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
CHANGE CONTROLFORM -
Do not use biue ink. Type, or print using black ink. 11/10/89
Phone
y 376-2248
Class of Change
1 1-Signatories (Saction 13.0) 4 1l - Project Manager ] M =Unit Manager

Change Title
Assign RCRA Well Interim Milestones for Calendar Year 1991
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Description/jusufication of Change  The following RCRA well locations have been determined and
are in support of Milestone M-24 "Install RCRA Groundwater Monitoring Wells at the
rate of ... 50 per year" (1991 and after). These locations are based upon permitting
and RCRA detection and monitoring requirements.

MILESTONE # MILESTONE DESCRIPTION ' DUE _DATE
M-24-12 Install 18 additional RCRA wells around low-level burial grounds Dec. 1991
(69 total) :
M-24-13 Install 3 RCRA wells around 216-S10-Pond Dec. 1991
M-24-14 Install 4 additional RCRA wells around the 100-D Pond Dec. 1991
M-24-15 Install 10 additional RCRA wells around the SST’s (33 total) Dec. 1991
M-24-16 ~Install 7 additional RCRA wells around the B-Pond (17 total) Dec. 1991
M-24-17 1Install -4 additional RCRA wells around the 1324-N/NA Ponds Dec. 1991
M-24-18 ;nsta11 4 additional RCRA wells around the 216-A-29 Ditch Dec. 1991
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impact of Change

Administrative action required to incorporate this change into Table D-3 and the
Work Schedule during the 1990 annual update.

Affected Documenis

Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D,
Work Schedule and Table D-3.
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